



City of Tampa Agenda Item Request

Department: Community and Redevelopment Agency

CRA Regular

Submittal Date: 2/25/2026

Requested Meeting Date: 3/12/2026

Type of Request: Motion

Contact Mia Dorton 813-274-8643

Subject Funds of \$21,888.08 will be reprogrammed from the completed Jackson Street Parking Lot Remediation Project. After reappropriating \$21,888.08 to the Kid Mason Community Center Renovation Project the remainder will be reallocated to DT Infrastructure.

Resolution / Ordinance Title Downtown CRA- Kid Mason Program Change - CRA staff requests the approval of a program change of \$21,888.08 in the Downtown CRA budget to account for the final project closeout change order of the Kid Mason Community Center renovations. The funding will provide 10 weeks of general conditions from July 21, 2024, to September 30, 2024, including increased bond costs stemming from Interim Change Order 1, dated March 28, 2024, and Interim Change Order 2, dated October 3, 2024. Interim Change Orders 1 and 2 did not account for additional general conditions related to the contract time extension and additional bond costs resulting from the increased contract value.

BACKGROUND:

FISCAL IMPACT:

FISCAL IMPACT STATEMENT:

PROJECTED COSTS:

Approver

Mia Dorton

Sherri Scott

Timestamp

2/26/2026 3:24:01 PM

2/26/2026 3:41:25 PM

Role

Submitter

Department Head